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1.0 INTRODUCTION

This Vapor Intrusion (VI) Mitigation Work Plan has been prepared by Conestoga-Rovers
& Associates (CRA) on behalf of the Respondents to the Administrative Settlement
Agreement and Order on Consent for Removal Action (ASAOC or Removal Order) with
USEPA=--- (Respondents).

This Work Plan details mitigation measures that will be completed to address
concentrations of volatile organic compounds (VOCs) and explosive gases detected in
sub-slab soil vapor and indoor air in buildings on- and off-Site of the South Dayton Dump
and Landfill Site (Site or Property) in Moraine, Ohio.

This Work Plan was prepared in accordance with the following documents:

¢ United States Environmental Protection Agency (USEPA) Vapor Intrusion
Investigation Work Plan (USEPA, November 2011)

o USEPA Region 5 Vapor Intrusion Guidebook (USEPA, 2010) (USEPA Region 5
Guidance)

¢ Ohio Environmental Protection Agency (Ohio EPA) Sample Collection and
Evaluation of Vapor Intrusion to Indoor Air Guidance Document, (Ohio EPA,
May 2010)

¢ OSWER Draft Guidance for Evaluating the Vapor Intrusion to Indoor Air Pathway
from Groundwater and Soils (Subsurface Vapor Intrusion Guidance) (EPA,
November 2002)

CRA has also prepared this work plan to comply with the substantive requirements of
Ohio Administrative Code (OAC) 3745-27-12 with respect to permanent monitoring for
explosive gas in buildings located within the limits of waste. This mitigation work will be
completed in accordance with Section 104(a)(1) of the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA), 42 U.S.C § 9604(a)(1), and
40 C.F.R. § 300.415 (Removal action) of the National Oil and Hazardous Substances
Pollution Contingency Plan (NCP) to abate or eliminate the immediate threats posed to
public health and/or the environment.

The project will require approximately ## working days to complete. A Project

Schedule detailing milestones and task duration will be presented in Section 8.

As several buildings requiring mitigation are situated on property, both on- and off-Site,
that is owned and occupied by third parties, coordination of mitigation work with the
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owner and tenants is important, and any mitigation systems that are eventually installed
will require their consent and the design of the mitigation system(s) will need to be
consistent with on-going operations.

1.1 OBJECTIVES OF THE VI MITIGATION ACTIVITY

The VI Mitigation Activity is intended to directly address actual or potential releases of
hazardous substance on Site, which may pose an imminent and substantial
endangerment to public health, or welfare, or the environment. The VI Mitigation activity
has two primary objectives:

1 Design and install a vapor abatement mitigation system in on- or off-Site
residential or non-residential (commercial) structures impacted by subsurface gas
migration, if the concentration(s) of contaminant(s) of concern (COCs) are greater
than Ohio Department of Health (ODH)" sub-slab or indoor air screening levels
and the presence of the COC is determined to be a result of vapor intrusion. The
Respondents understand that Valley Asphalt will submit a separate Work Plan for
their property and structures (i.e., Parcel 5054) to USEPA and that this work will
be completed under a separate administrative order.

2) If levels of methane at the property boundary are greater than the lower explosive
limit (LEL) (5 percent methane), design and install a landfill gas extraction system
to prevent landfill gas migration off-Site

To achieve these two primary objectives, the followings removal activities will be
completed at a minimum:

¢ Develop and implement a Site Health and Safety Plan.

e Conduct subsurface gas sampling (including VOCs and methane) and conduct
extent of contamination sampling utilizing groundwater, soil gas, sub-slab, and indoor
air sampling techniques.

o The VI abatement systems will include installation of a sub-slab depressurization
system (SSDS) or crawl space depressurization system, sealing cracks in walls and
floors of the basement, and sealing drains that could be a pathway for vapor
intrusion. The vapor abatement mitigation systems will be designed to control levels

T ODH Health Assessment Section provided screening levels for sub-slab and indoor air contaminants
of concern in a letter dated July 6, 2012. ODH screening levels for naphthalene were provided by
electronic mail (email) on September 13, 2012. Revised ODH screening levels to correct the indoor
air non-residential values for o-xylene were issued on October 9, 2012. The ODH letter and emails
are provided in Attachment F.
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of methane and VOCs to below ODH sub-slab and indoor air screening levels.

¢ The landfill gas system will be designed to control levels of methane at the property
boundary to less than the lower explosive limit (5 percent methane).

¢ Develop and implement a performance sample plan to confirm that ODH screening
levels are achieved for COCs following installation of on-site or off-Site vapor
abatement mitigation system. If ODH screening levels are not achieved within
30 days of installation, Respondents will submit a Corrective Action Plan to USEPA.

¢ Develop and implement an operations and maintenance (O&M) plan at properties
where SSDSs are installed including a long term inspection and monitoring plan.

¢ If necessary, develop and implement (1) a landfill gas extraction system performance
sample plan including the installation of perimeter subsurface probes to confirm that
methane action levels are achieved and (2) a landfill gas extraction system effluent
sample plan.

1.2 SITE DESCRIPTION

The Site is located at 1901 through 2153 Dryden Road and 2225 East River Road in
Moraine, Ohio. The Site location is shown on Figure 1.1. The Site is bounded to the
north and west by the Miami Conservancy District (MCD) floodway (part of which is
included in the definition of the Site), the Great Miami River Recreational Trail, and the
Great Miami River (GMR) beyond. The Site is bounded to the east by Dryden Road with
light industrial facilities beyond, to the southeast by residential and commercial
properties along East River Road with a residential trailer park beyond, and to the south
by undeveloped land with industrial facilities beyond.

The northern and eastern portions of the Site are currently occupied by active
businesses including an operating asphalt plant at the northern portion of the Site, and
several other active businesses in the northeastern portion of the Site along Dryden
Road. Additional active businesses are located in the southeastern portion of the Site
along East River Road, including an auto salvage yard. The Site also includes an
approximately 15-acre pond (Quarry Pond).

Commercial and industrial properties bound the Site to the east and south, including an
approximately 30-acre maintenance facility owned by Dayton Power and Light (DP&L).
Additional commercial and industrial properties are located on the opposite bank of the
GMR to the northeast, north, northwest, west, and southwest. The Montgomery County
Sewage Disposal facility is located along the opposite bank of the GMR, southwest from
the Site.
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Approximately 25,060 people live within a 4-mile radius of the Site. Residential
properties exist more than 1,500 feet (ft) north of the Site beyond the opposite bank of
the GMR. A small trailer park is located 200 ft east-southeast from the Site across
Dryden Road. Six single-family residences are located on the northwest side of East
River Road and are adjacent to the southeast boundary of the Site. A seventh single
family home is located on the southeast side of East River Road and is within 300 ft of
the Site.

A landfill was operated on the approximately 80-acre Site from the 1940s until 1996.
Municipal, commercial, industrial, and residual wastes, and construction and demolition
debris were disposed of at the landfill over the years. Combustible wastes were often
burned.

Fill, waste, and soil at the Site contains VOCs including, but not limited to,
trichloroethene (TCE), cis-1,2-dichloroethene (cis,1-2,DCE), vinyl chloride (VC), and
benzene; semi-volatile organic compounds (SVOCs) including, but not limited to,
polynuclear aromatic hydrocarbons (PAHs) and naphthalene; polychlorinated biphenyls
(PCBs); and metals, including lead, copper, arsenic, and other inorganic chemicals.
Contaminants, including VOCs, arsenic, lead, and some other chemicals detected in the
landfill, have been detected in groundwater samples collected from a number of
monitoring wells at and near the Site. Naphthalene and VOCs, including benzene,
chlorobenzene, cis-1,2-DCE, isopropyl benzene, ethylbenzene, TCE, and VC were also
detected in samples collected from soil gas probes throughout the Site.

1.21 GEOLOGY, HYDROGEOLOGY, TOPOGRAPHY

The Dayton area is located within the buried pre-glacial valley system that underlies the
present day GMR and its tributaries in southwestern Ohio. This pre-glacial valley system
is known as the Miami Valley Aquifer System. The regional overburden geology of the
Dayton area consists of glacial tills, and glaciofluvial sand and gravel deposits. Norris
and Spieker (1966) defined the overburden units, based on general character and
relative position to be (from top to bottom):

¢ Ground Moraine (glacial till) — composed of silt, gravel, and clay; found primarily in
the uplands area (not present at the Site)

+ Upper Aquifer Zone — the saturated glaciofluvial sand and gravel zone located above
a major till-rich zone
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¢ Till-Rich Zone — composed of discontinuous fine-grained glacial till and other
fine-grained materials with substantial components of sand and gravel

o Lower Aquifer Zone — the glaciofluvial sand and gravel zone located beneath the
Till-Rich Zone

The subsurface geology in the vicinity of the Site, identified by CRA, consists of fill and
waste underlain by glacial tills, and glaciofluvial sand and gravel deposits.

Norris and Spieker (1966) identified three principal hydrogeologic units in the Dayton
area, as follows:

+ Upper Aquifer Zone — the upper portion of the saturated glaciofluvial sand and gravel
facies

¢ Till-Rich Zone — a zone of discontinuous low permeability till facies interspersed with
sand and gravel facies which acts as an aquitard in some areas

 Lower Aquifer Zone — the lower portion of the saturated glaciofluvial sand and gravel
facies

The subsurface hydrostratigraphy in the vicinity of the Site is consistent with the regional
geology of the Miami Valley Aquifer with the exception that the Till Rich Zone is highly
discontinuous beneath the Site. Monitoring wells screened above approximately 675 ft
above mean sea level (AMSL) appear to be representative of the Upper Aquifer Zone.
Monitoring wells screened below 675 ft AMSL appear to be representative of the Lower
Aquifer Zone. Due to the stratigraphic variation of the Till Rich Zone both vertically and
laterally, the implied 675 ft AMSL boundary between the Upper and Lower Aquifer Zones
is approximate and may vary in elevation across the Site.

Groundwater flow in the Upper Aquifer Zone is influenced by the presence of the GMR to
the north and west of the Site. Shallow groundwater (i.e., Upper Aquifer Zone) typically
flows west/southwest across the Site, and/or radially (in the northern part of the Site)
towards the GMR. Occasional flow slightly to the southeast has been documented
during extended periods of high flow in the GMR. Depending on surface water
elevations at different times of the year, shallow groundwater discharges to, or is
recharged by the GMR. During flood events, groundwater flow is occasionally reversed
and migrates from the GMR to the Site. Groundwater flow in the Lower Aquifer Zone is
predominantly to the southwest across the Site, with occasional slight southeasterly
components, and is not significantly affected by the GMR. The groundwater level
elevation in the vicinity of the Site is between 700 and 725 ft AMSL (likely closer to 710 ft
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AMSL at the Site).

A heavily vegetated man-made embankment is present along the central (Parcel 5177)
portion of the Site, and extends past the northern and western boundary of Parcel 5054,
along the GMR. Portions of the berm are located on the MCD property. The grassy
area between the berm and the GMR is part of the 100-year floodway and is owned by
the MCD. The topography of the Site is fairly variable, with embankments along the
west and north boundaries of the Site and the north boundary of the Quarry Pond,
graded areas on Parcel 5054 and along Dryden and East River Roads, where the active
businesses are located, a depressed area in the west-central portion of Parcel 5177,
several mounded areas of fill throughout the northern portion of Parcel 5177, a ravine
along the south-central part of the Parcel, and a low-lying area along the entire southern
portion of the Site. An unpaved access road, oriented east-west, extends from the
undeveloped City of Moraine Road Allowance through the center of the Site. Portions of
the Site are within the 100-year floodway, including the majority of the Site south of the
Valley Asphalt property.

1.3 SITE HISTORY

From 1941 to the present, various members of the Boesch and Grillot families have
owned a major portion of the property where dumping was conducted. The majority of
the properties that comprise the Site were acquired over time by Horace Boesch and
Cyril Grillot.

The landfill operated from the early 1940s to 1996 and is a partially filled sand and gravel
pit. The landfill contains household waste, drums, metal turnings, fly ash, foundry sand,
demolition material, wooden pallets, and asphalt, and paint, paint thinner, oils, brake
fluids, asbestos, solvents, transformers, and other industrial waste are known to have
been brought to the Site. As the excavated areas of the Site were filled, some of the
property was sold and/or leased to businesses including Valley Asphalt and other
businesses along Dryden Road and East River Road. The Miami Conservancy District
owns the southern part of the site including part of the Quarry Pond.

Disposal of waste materials began at the Site in the early 1940s. Materials dumped at
the Site included drummed wastes. Known hazardous substances were brought to the
Site, including drums containing hazardous waste from nearby facilities. Some of the
drums contained cleaning solvents (1,1,1-trichloroethane [TCA], methyl ethyl ketone
[MEK], and xylenes); cutting oils; paint; Stoddard solvents; and machine-tool, water
based coolants. The Site previously accepted materials including oils, paint residue,
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brake fluids, chemicals for cleaning metals, solvents, etc. Large quantities of foundry
sand and fly ash were dumped at the Site. Asbestos was also reportedly dumped at the
Site.

USEPA conducted a screening site inspection of the Site in 1991. Ohio EPA conducted
a site team evaluation prioritization of the landfill in 1996. In 2002, USEPA conducted an
aerial photographic analysis of the Site.

In 1991, four underground storage tanks (USTs) were removed from Parcel 5054. Two
4,000-gallon steel USTs contained waste oil and gasoline, respectively. Two
3,000-gallon USTs contained diesel and kerosene, respectively.

In 1991, following a suspected release, a 20,000-gallon diesel fuel UST was removed
from 1951 Dryden Road, on Parcel 5171. Custom Deliveries was operating at that
location in 1991. Approximately 720 tons of soil was excavated and disposed of off-Site.
A concrete pad existed below the UST and it was not removed. The UST was disposed
of off-Site.

In 2000, Valley Asphalt removed five drums containing characteristic hazardous waste,
PCBs, and VOCs and 2,217 tons of contaminated soils from their property (northern
area of the Site) that were uncovered when a sewer line was being excavated.

USEPA proposed the Site to the National Priorities List in 2004. In 2008 to 2010, the
Respondents completed several investigations at the Site, included geophysical surveys,
test pit and test trench sampling, vertical aquifer sampling, landfill gas sampling, and
groundwater monitoring well installation and sampling. From these investigations, the
Respondents and USEPA determined that the groundwater beneath portions of the Site
contains vinyl chloride, TCE, 1,2-DCE, arsenic, lead, and other chemicals. Based on the
investigations, the Respondents and USEPA agreed to divide the Site work into two
parts. The remedial strategy for Operable Unit One (OU1), which is shown on Figure
1.2, is expected to involve evaluating cleanup alternatives to address 55 acres of the
landfill, and would include cleanup alternatives that would allow on-Site businesses to
remain safely operating at the Site. In June 2012, USEPA, in consultation with Ohio
EPA, determined that additional data must be collected on groundwater and potential hot
spots before selecting a remedy for OU1. Additional investigation and remedy
evaluation is ongoing.
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1.3.1 SITE HISTORY - VAPOR INTRUSION SAMPLING

In 2009 and 2010, CRA collected soil vapor samples from 21 permanently installed soil
vapor probes at the Site and on an adjacent property. The samples were submitted to
an accredited laboratory and analyzed for VOCs by USEPA Method TO-15. CRA
compared the soil vapor sample results to generic soil vapor screening levels that were
derived by applying the USEPA Region 5 Guidance (USEPA, 2010) default soil
gas-to-indoor air attenuation factor of 0.1 to the USEPA indoor air regional screening
levels (RSLs). The VOCs detected in soil vapor samples at concentrations greater than
the generic soil vapor screening levels were 1,1-dichloroethane (DCA); benzene;
chlorobenzene; chloroform; cis-1,2-DCE; ethylbenzene; naphthalene; tetrachloroethene
(PCE); TCE; vinyl chloride, and total xylenes. Exceedances of the generic soil vapor
screening levels occurred at 16 of the 21 soil vapor probes.

CRA completed field screening for methane at the soil vapor probes in 2009. The soil
vapor methane concentrations were compared to the upper explosive limit (UEL)
(15 percent methane), and LEL (5 percent methane) for methane. Methane
concentrations were greater than 10 percent of the LEL (0.5 percent methane) at 10 of
the 21 soil vapor probe locations, the LEL at 5 of those 10 locations, and the UEL at 3 of
those 5 soil vapor probe locations.

At the occupied building located at 2031 Dryden Road, methane was detected in a
laboratory sub-slab sample at 0.97 percent, which is greater than the ODH sub-slab
screening level of 0.5 percent for methane. Based on field data, methane was not
detected in the indoor air. The Respondents manually measure the indoor air and
sub-slab methane concentrations at this building on a weekly basis to ensure that
methane concentrations do not increase and that methane is not migrating from beneath
the slab into the building. On January 31, 2013, one Sierra Gas monitor (model 2001)
was installed at 2031 Dryden Road.

In the unoccupied storage building located at 1903 Dryden Road, methane was detected
in a laboratory sub-slab sample at 6.6 percent, which is greater than 100 percent of the
LEL. Based on field data, methane was not detected in the indoor air. This building is
currently closed to access. On January 9, 2012, the Respondents provided email
notification to USEPA and the Ohio EPA pertaining to explosive gas field readings from
sub-slab soil vapor in 1903 Dryden Road warehouse probe (Probe A). On January 10,
2012, in accordance with Ohio Administrative Code (OAC) 3745-27-12, the Respondents
contacted representatives of Public Health — Dayton and Montgomery County (PHDMC),
City of Moraine Fire Division?, and Moraine Police Division via telephone to provide

2 When the Respondents originally telephoned the Moraine Police Division on January 10, 2012, the
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verbal notification of the exceedance of the LEL. On January 11, 2012, the
Respondents issued letters via email to the above-mentioned agencies providing written
notification of the exceedance of the LEL. The Respondents manually measure the
indoor air and sub-slab methane concentrations at this building on a weekly basis to
ensure that methane concentrations do not increase and that methane is not migrating
from beneath the slab into the building. On January 24, 2013, one Sierra Gas monitor
(model 2001) was installed at 1903 Dryden Road.

Vapor intrusion sampling results from 2012 documented that vapor intrusion is occurring
at the Site.

¢ Thirteen non-residential buildings showed sub-slab TCE levels greater than the ODH
screening level of 20 parts per bilion by volume (ppbv), with a high TCE
concentration of 5,600 ppbv. Four® of the thirteen non-residential buildings show
indoor air TCE levels greater than the ODH indoor air screening level of 2 ppbv for
TCE, with a high TCE concentration of 13 ppbv; this documents a completed
exposure pathway for the four buildings.

¢ One non-residential building has shown a crawl space PCE concentration at
38 ppbv, which is greater than the ODH indoor air PCE screening level of 25 ppbv.

¢ One non-residential building (2003 Dryden Road, Parcel 5172 Building 14) showed a
sub-slab 1,1-DCA level greater than the ODH sub-slab 1,1-DCA screening level of
160 ppbv, with a maximum 1,1-DCA concentration of 4,100 ppbv.

o Three non-residential buildings (1903 Dryden Road, Parcel 5054 Building 2;
2003 Dryden Road, Parcel 5172 Building 14; and 2031 Dryden Road, Parcel 5173
Building 15) showed sub-slab benzene levels greater than the ODH sub-slab
benzene screening level of 20 ppbv, with a high benzene concentration of 540 ppbv
in 2031 Dryden Road. An indoor air sample collected at 2003 Dryden Road,
Parcel 5172 Building 14 showed a benzene concentration of 2.4 ppbv, which is
greater than the ODH indoor air benzene screening level of 2 ppbv. This documents
a completed exposure pathway for vapor intrusion in 2003 Dryden Road,
Parcel 5172 Building 14.

¢ Two non-residential buildings (2015&2019 Dryden Road, Parcel 5172 Building 12;

Moraine Police directed the Respondents to report the issue to an individual with the City of Moraine
Fire Division. Respondents reported the issue o a representative of the Moraine Police Division on
January 11, 2012.

3 One indoor air sample collected in August 2012 from 2045 Dryden Road, Parcel 5174, Building 16
contained TCE at a concentration of 50 ppbv. The confirmatory indoor air sample collected in
September 2012 contained TCE at a concentration less than the ODH screening level. Based on
multiple lines of evidence, the August 2012 indoor air TCE concentration appears to be anomalous
and does not appear to be due to vapor intrusion.
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and 2031 Dryden Road, Parcel 5173 Building 15) showed sub-slab cis-1,2-DCE
levels greater than the ODH sub-slab cis-1,2-DCE screening level of 370 ppbv, with
a high cis-1,2-DCE concentration of 27,000 ppbv at 2031 Dryden Road, Parcel 5173
Building 15.

o Three non-residential buildings (1903 Dryden Road, Parcel 5054 Building 2;
2003 Dryden Road, Parcel 5172 Building 14; and 2031 Dryden Road, Parcel 5173
Building 15) showed sub-slab vinyl chloride levels greater than the ODH sub-slab
vinyl chloride screening level of 20 ppbv, with a high vinyl chloride concentration of
5,500 ppbv.

¢ One non-residential building (2031 Dryden Road, Parcel 5173 Building 15) showed a
sub-slab m,p-xylenes concentration of 2,100 ppbv, which exceeds the m,p-xylenes
screening level of 2,000 ppbv; and an o-xylene sub-slab concentration of 2,000 ppbv,
which equals the o-xylene screening level of 2,000 ppbv.

The maximum sub-slab and indoor air concentrations that were greater than the ODH
screening levels for each building are presented on Figure 1.3. A copy of the March
2013 USEPA Removal Order is included as Appendix A.
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2.0 SITE MOBILIZATION

21 HEALTH AND SAFETY PLAN

A Health and Safety Plan (HASP) has been established for this Site (CRA, May 2008,
and associated addenda). A HASP addendum will be submitted to provide specific
guidelines and establishes procedures for the protection of personnel during the
investigation and system installation activities planned at the residential and
non-residential properties. HASP procedures will be updated if additional information is
discovered which requires alteration of the plan. The HASP was provided under
separate cover on October 26, 2012.

Site control measures are addressed as Section L.6.0 of the HASP.

The Site office trailer is available for team communications, emergency response, and
sanitary facilities (i.e., Porta-Potty). A map to the hospital is posted in the trailer, and a
first aid kit is available in the trailer. No potentially contaminated personnel or materials
are allowed in the office trailer. The Site office trailer is available for meetings. The
Respondents will provide sets of keys (i.e., a Site gate key and office trailer key) to
USEPA and USEPA START (contractor).

2.2 PRE-WORK MEETING

A pre-work meeting will be held between the Respondents, USEPA On-Scene
Coordinator (OSC), ODH Licensed Radon contractor, and other contractors to discuss
this approved work plan. All participants will read and formally acknowledge the
provisions of the HASP before initiating on-Site work. The following topics may be
discussed in detail: provisions for Site security, mobilization, emergency procedures,
delegation of responsibilities, and channels of communication.

2.3 EMERGENCY PROCEDURES

Emergency procedures have been established for this Site. Emergency procedures
provide specific guidelines and establish procedures for the protection of personnel in
the event of an emergency. The emergency procedures are included as Section L.7.0 of
the HASP.
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3.0 SAMPLING ACTIVITIES

A Quality Assurance Project Plan (QAPP) and a Field Sampling Plan (FSP) have been
established for this Site (CRA, September 2008, and associated addenda), to ensure
data collected during any sample investigations are reliable. Copies of the QAPP and
FSP were provided under separate cover on October 26, 2012, and January 25, 2013,
respectively.

Field sampling activities will be completed in accordance with the sampling procedures,
sampling plan, and associated analysis detailed in USEPA-approved work plans.

The AOC requires subsurface gas sampling (including VOCs and methane) and
sampling to determine extent of contamination utilizing groundwater, soil gas, sub-slab
and indoor air sampling techniques. Groundwater sampling techniques to determine the
extent of contamination are being discussed with USEPA Remedial Program and Ohio
EPA representatives, and will be specified in a separate groundwater work plan. The
sampling activities and techniques for soil gas, sub-slab and indoor air are presented
below.

Gas sampling activities may include one or more of the following: collection of soil gas,
sub-slab soil vapor, crawl space, ambient air, and/or indoor air samples. Gas samples
will be collected, analyzed, and evaluated in accordance with the USEPA-modified
Vapor Intrusion Investigation Work Plan (VI Investigation Work Plan) (USEPA,
November 2011), and in accordance with the following procedures. Gas samples will be
analyzed for the parameters included in the TO-15 list of analytes. All existing soil gas
probe locations are presented on Figure 3.1. All existing sub-slab soil vapor, crawl
space and indoor air sample locations for all on- and off-Site buildings included in the
vapor intrusion investigation that require mitigation are presented on Figure(s) 3.2 to 3.9.

3.1 SAMPLE COLLECTION

All SUMMA canisters used for sample collection will be either batch certified (industrial
and commercial buildings) or individually certified (residential buildings) by the analytical
laboratory to ensure they are free of contamination before collecting the samples.

During sample collection, CRA will check each SUMMA canister periodically to ensure
that the canister pressure has not reached zero; at a minimum, the canisters will be
checked several hours before the end of the sampling period. In accordance with the
sub-slab soil vapor sampling protocol (FSP), some residual vacuum should be left in
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each canister following sample collection. A minimum 1" Hg residual vacuum will be
required for the sample to be considered valid, or the sampling will be repeated using a
fresh SUMMA canister. In some instances, the canister pressure may decrease to
below 5" Hg in less than the target amount of time. A SUMMA canister may be closed
and sampling ended once the vacuum decreases below 5 Hg provided that at least
75 percent of the targeted sample time (i.e., 45 minutes for a 1-hour sample, 6 hours for
an 8-hour sample, and 18 hours for a 24-hour sample). Provided the residual vacuum is
a minimum of 1° Hg and the sample duration was at least 75 percent of the target
duration, the sample will be considered a valid sample.

The target maximum residual vacuum is 5 inches of mercury (" Hg). If, after the required
duration of sample collection (i.e., 1, 8, or 24 hours), the vacuum has not reached 5" Hg,
the canister valve may be closed once the vacuum reaches a minimum of 10" Hg, as
long as the specified duration of sample collection (i.e., 1, 8, or 24 hours) has elapsed.
This will be considered a valid sample.

If the vacuum has not reached 10" Hg and access to the building is ending for the day,
the Respondents will notify USEPA. If building access is provided for the following day,
close the sample valve and record the canister vacuum and date. Return the following
day, record the canister vacuum and date and complete sample collection. If building is
not available for the following day, check with the laboratory if detection limits can be met
and end sampling. If the detection limits cannot be achieved, re-sampling will be
required.

A summary of the acceptable sample canister end pressures and times is provided in the
following table:

Duration of Sampling Sample Canister Required Procedure
Vacuum
Less than 6 Hours Less than or equal to Invalid sampie. Collect new sample
5" Hg with new canister.
More than 6 Hours Less than or equal to Acceptable sample. End sampling.
5" Hg
Less than 8 Hours Less than 10" Hg Continue sampling until vacuum

reaches 5" Hg, or 8 hours have
elapsed, whichever occurs first.

More than 8 Hours Greater than 10" Hg End sampling when vacuum reaches
10" Hg.
Less than 24 Hours Less than 10" Hg Continue sampling until vacuum

reaches 5" Hg, or 24 hours have
elapsed, whichever occurs first.
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More than 24 Hours

Greater than 10" Hg

End sampling when vacuum reaches
10" Hg.

Building access issues
necessitate an end to
sampling

Greater than 10" Hg

Notify USEPA. Check if building access
is available the next day.

If building access is available the next
day: Record canister end vacuum and
date, close sample valve. Record day 2
canister start vacuum and date,
continue sample.

If building access is not available the
next day: end sampling and check with
laboratory if required detection limits
can be met.

Exterior soil gas
sampling

Greater than 10" Hg after
one hour

Continue sampling until vacuum
reaches 10" Hg.

Should the vacuum gauge reading
remain elevated above 10" Hg for more
than 30 minutes (after the initial hour
has been completed), this will be taken
to indicate that the initial vacuum in the
canister has not sufficiently dissipated,
and that the soil screened by the soil
gas probe does not produce sufficient
soil gas to permit sample collection. In
this case, submit the sample.

Exterior soil gas
sampling

Less than 1" Hg

Invalid sample. Repeat sampling using
a fresh SUMMA canister.

In accordance with the SOPs, canisters will be labeled noting the unique sample

designation number, date, time, and sampler's initials.

A bound field logbook will be

maintained to record all sampling data. The unique sample designation numbers will

have the following format:

Where:

MC (Matrix Code)

38443
MMDDYYY
XX

MC -38443-MMDDYY-XX-NNN

Designates sample type (SG - soil gas; SS - sub-slab soll
vapor; IA - indoor air; OA - outdoor air; CS - crawl space)

Project reference number

Designates date of collection presented as month, day, year

Sampler's first and last initials

14
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NNN — Sequential sample number for event

Details of the sampling will be recorded within a standard CRA field book and on Form 2
— Air Sampling Field Data Sheet. Details should include:

¢ SUMMA canister, flow controller and pressure gauge |IDs
¢ Sample start time and initial SUMMA canister pressure

¢ Qutside temperatures and barometric pressures

¢ PID readings within the building

¢ Helium leak test concentration

¢ Sample end time and final SUMMA canister pressure

+ Unigque sample designation number

If requested, a sub-slab sample and/or indoor air sample will be collected from any
location where the occupants previously denied access and any new locations that may
be identified as requiring sampling. Sub-slab samples will be collected from the soil
vapor located beneath the concrete slab beneath the lowest level of the building.

Sampling will not be performed during storm events or within 48 hours of a significant
rain event (i.e., greater than 1 inch of rain in a 24-hour period) because of the potential
influence such conditions may have on indoor air, outdoor air, and sub-slab soil vapor.
Information on weather conditions (including barometric pressure, air temperature, wind
direction, and wind speed) in Moraine, Ohio, during the sampling event will be obtained
from Weather Underground's website. In fine-grained soil conditions, consideration will
be given to allowing a greater amount of time for rainfall events to dissipate. The vadose
zone soil types at the site are mainly sand and gravel fill, with some silt and clayey silt.
The Respondents' field technicians in consultation with USEPA oversight consultants will
determine if more than 48 hours should be allowed to elapse following a significant rain
event for probes in areas of fine grained soils.

3.2 MITIGATION SYSTEM SAMPLING

3.2.1 PROFICIENCY AIR SAMPLING

To verify that the mitigation systems are operating to reduce indoor air concentrations of
VI contaminants to less than applicable criteria, the Respondents will complete
post-installation proficiency air sampling. The Respondents will collect indoor air
samples from all of the 8 locations with an installed vapor abatement mitigation system,
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specified below, 30 days, 180 days, and 1 year, following system installation.

Parcel / Map

Building Address Tenant

Number
5171/8 1951 Dryden Road B&G Trucking
5171/9 1951 Dryden Road B&G Trucking
51721712 2015 & 2019 Dryden Road | S&J Precision, Overstreet Painting
5172/ 14 2003 Dryden Road Bullseye Amusements
5173/15 2031 Dryden Road SIM Trainer
5174/ 16 2045 Dryden Road Command Roofing
5175/ 17 2075 Dryden Road Former Alliance Equipment and Supply
3207 /24 2215 & 2219 East River Globe Equipment

Rd

Valley Asphalt locations will be handled under a separate Work Plan.

The Respondents will complete annual indoor air proficiency sampling at a subset of
(20 percent of operating systems, equivalent to 2 samples, at locations approved by
USEPA prior to scheduling of the sampling for as long as the SSDSs remain operational.
During the first year, the Respondents will collect the indoor air proficiency samples in
the two buildings with the greatest sub-slab soil vapor or indoor air concentrations.
During subsequent years, the Respondents will propose locations and provide a
rationale for sampling at the proposed locations for USEPA approval prior to collecting
the samples. Proficiency air sampling will continue untii USEPA notifies the
Respondents that work is complete. The Respondents will provide the results and
corresponding evaluation after each sampling event to USEPA within 30 days of
receiving the complete set of final analytical data. If ODH screening levels are
exceeded, the Respondents will submit a Corrective Action Plan to USEPA within 30
days.

The indoor air proficiency sampling events will be performed by at least two CRA field
staff and are anticipated to take approximately 2 weeks for each of the 30-day, 180-day,
and 1-year sampling events. The Respondents will provide USEPA with email
notification regarding scheduling, a minimum of 2 weeks in advance of proficiency
sampling events.
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In the event that proficiency air sampling indicates the system has not reduced or
maintained concentrations below the applicable indoor air screening levels, the
Respondents will evaluate the performance of the SSDS and complete any necessary
system modifications within 30-days of receiving validated analytical results. System
modifications may include adding an additional extraction point(s), sealing cracks in the
floors, and/or sealing or fixing drains or sub-slab sampling. If ODH screening levels are
exceeded, a Corrective Action Plan will be submitted to USEPA within 30 days. All
system modifications will be pre-approved by USEPA prior to implementation. Following
completion of system modifications, the Respondents will complete a follow-up indoor air
sampling event within 30 days of completion of system modifications.

USEPA will provide letters summarizing analytical data to property owners and tenants.

3.2.2 DE MINIMIS EFFLUENT AIR SAMPLING

On January 10, 2013, Valerie Chan of CRA discussed de minimis emission and
individual hazardous air pollutant (HAP) levels with Andy Roth of the Regional Air
Pollution and Control Agency (RAPCA), by telephone and email.

On January 14, 2013, Andy Roth provided Valerie Chan with conservative initial
calculations. Based on the greatest sub-slab TCE concentration of 5,600 ppbv
(measured in a sample collected from 2015 Dryden Road, Building 12), a total SSDS
flow rate of 2000 ft*/min or less conforms to the Ohio EPA de minimis HAP emission rate
of one ton per year. Accordingly, provided the total SSDS flow rate is equal to or less
than 2000 ft*/min, and maximum sub-slab soil vapor TCE concentration does not exceed
5,600 ppbv, effluent air sampling is not required by RAPCA. However, USEPA has
requested that the Respondents collect an annual sample of the effluent from the SSDS
at the location with the highest sub-slab soil vapor concentrations of TCE.

Following installation of the SSDSs, CRA will collect one air grab sample from each of
the discharge sampling ports (i.e., each location where there is a fan/blower) of the
building with the greatest sub-slab TCE concentration (i.e., 2015 Dryden Road, occupied
by S&J Precision). The samples will be collected and analyzed in accordance with
procedures detailed in Section 3.7 below. CRA will collect one de minimis air sample
annually from the building with the greatest sub-slab TCE concentration (based on the
most recent sample results available at the time), for the duration of system operation.

In addition to the collection of air samples, velocity readings will be measured at each
exhaust pipe with a velocity meter. Flow rates will be calculated for each emission
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discharge point. The flow rate and analytical data will be used to calculate the
approximately daily, monthly, and yearly emission amounts. As a conservative measure,
the preliminary calculations will assume that all buildings discharge at the same rate as
the worst-case building.

The effluent air sample results will be compared to State of Ohio de minimis levels,

documented in Ohio Administrative Code 3745-15-05, to determine if off-gas treatment is
required.

3.3 INDOOR AIR SAMPLING

As required, indoor and crawl space sampling will be performed in accordance with the
SOP for indoor, outdoor, and crawl space air sampling (Section J-F-37 of the FSP). For
mitigated buildings with areas less than 1,500 square feet, one indoor air sample will be
collected. For buildings with areas greater than 1,500 square feet, multiple indoor air
samples will be collected; the number of indoor air samples will be dependent upon the
building configuration and locations will be chosen to minimize disruption to business
operations.

On June 21 and 22, 2011, representatives of CH2ZM Hill, Ohio EPA, the Respondents
and CRA completed building surveys at the parcels identified in the Dispute Resolution
Agreement, which included a visual inspection of the parcels and the buildings located
thereon. In December 2011 and July 2012, CRA completed building surveys of the
remaining or additional buildings and parcels added to the scope of the VI investigation.
The building surveys were completed in order to gather the information necessary to
develop Vi-specific CSMs for each VI Study building. The building survey included
collection of data related to indoor air quality such as use or storage of cleaning
products, paints, and/or petroleum hydrocarbon products, aerosol consumer products,
smoking, etc.

Before sampling, the buildings will be resurveyed to determine if conditions have
changed since the building surveys. Undifferentiated VOC concentrations will be
measured using a ppbRAE®, or equivalent, and recorded during the building resurveys
to identify potential indoor air sources or the general location of potential indoor air
sources. Where possible and reasonable, the indoor air sources will be removed or
containerized from the buildings prior to proficiency air sampling. The Building Physical
Survey Questionnaire (Form 1) will be updated as necessary for each building. The
completed Building Physical Survey Questionnaires for the buildings requiring mitigation
are provided in Appendix B. The Building Physical Survey Questionnaire Form 1 is
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provided in Appendix C1.

Typically, the intake point of the indoor air sample canisters will be located at the
breathing zone height, between approximately 3 to 5 feet (1 to 1.5 meters) above floor
level, in the lowest level of the property (i.e., basement or first floor for slab on grade
buildings). CRA will situate the indoor air sample canister as close as practical to the
location of the original indoor air samples collected during the 2012 Vapor Intrusion
Investigation. CRA will endeavor to situate the canisters in areas that are not subject to
disturbances or locations that interfere with the occupants' operational activities which
may lead to a false indication of an indoor air issue. CRA will collect indoor air samples
at the actual or contingency indoor air locations specified in the figures for buildings with
installed active SSDSs (Figures 3.2 through 3.9).

When indoor or crawl space air samples are collected, CRA will also collect an outdoor
air sample in the vicinity of the structure as per CRA's SOP. Where samples are
collected from adjacent or nearby buildings, one outdoor air sample may be sufficient for
comparison to the indoor air sample results from more than one building.

Information on weather conditions (including barometric pressure, air temperature, wind
direction, and wind speed) in Dayton, Ohio during the sampling event will be obtained
from the National Weather Service Forecast Office or National Climatic Data Center
website.

3.4 SUB-SLAB SOIL VAPOR PROBE SAMPLING

Sub-slab soil vapor probe installation and sampling, if required, will be performed in
accordance with the SOP (Section J-F-36 of the FSP).

For buildings with areas less than 1,500 square feet, one sub-slab soil gas sample will
be collected. For buildings with areas greater than 1,500 square feet, multiple sub-slab
soil gas samples will be collected; the number of samples will be dependant upon the
building configuration and locations will be chosen to minimize disruption to business
operations.

CRA will complete leak testing prior to sub-slab soil vapor probe sample collection by
injecting helium into a shroud covering the sub-slab probe, and monitoring for the
presence of helium in the purged sub-slab soil vapor using a field meter.
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CRA will purge stagnant air from the sub-slab soil vapor probes into Tedlar bags using a
lung box sampler and pump. CRA will purge one to two liters of sub-slab soil vapor from
the probe assembly, into a Tedlar bag. One liter of sub-slab soil vapor will be greater
than three volumes from the sub-slab soil vapor probe assembly (probe and attached
Teflon® tubing). This ensures that the sub-slab soil vapor sample is representative of
actual vapor concentrations within the sub-slab bedding material.

Information on weather conditions (including barometric pressure, air temperature, wind
direction, and wind speed) in Dayton, Ohio during the sampling event will be obtained
from the National Weather Service Forecast Office or National Climatic Data Center
website.

3.4.1 SUB-SLAB SOIL VAPOR PROBE SAMPLING_
FOR METHANE

Following purging and leak checking of the sub-slab soil vapor probe, CRA will collect a
second Tedlar bag sample of sub-slab soil vapor to measure post-purge/pre-sample
values of methane, lower explosive limit (LEL), oxygen, and carbon dioxide, using
appropriate meters. The Tedlar bag will be field screened and emptied outside the
building to avoid releasing contaminants within the building.

The required sub-slab soil vapor samples will then be collected into SUMMA Canisters.
Following sample collection, CRA will collect sub-slab soil vapor from the probes into
Tedlar bags with a lung box sampler and pump in order to measure post-sample
methane, carbon dioxide, and oxygen values.

The following information from the USEPA (2005) Guidance for Evaluating Landfill Gas
Emissions from Closed or Abandoned Facilities will be considered when selecting times
for measuring methane levels: "Highest methane concentrations occur in the warmer
summer months, and concentrations are higher during the heat of the day compared to
measurements taken during morning hours. Landfill gas levels in soils tend to be higher
during dry periods and lower after significant rainfall events."

Total VOCs in sub-slab soil vapor will be measured with a photoionization detector (PID)
both times the methane, carbon dioxide, and oxygen concentrations are measured at
each probe.

CRA will measure the levels of methane, carbon dioxide and oxygen using a portable
combustible gas meter, specifically LandTec GEM 2000, or equivalent. CRA will
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measure filtered and unfiltered combustible gases with the LandTec GEM 2000. The
LandTec GEM 2000 filtered measurements will be collected using a charcoal carbon
filter. LandTec GEM 2000 reports the concentration of methane in units of percentage of
the LEL of methane (i.e., 0 to 100 percent of LEL). The LandTec GEM 2000 measures
the concentrations of oxygen, carbon dioxide, and carbon monoxide. The greatest values
obtained during sampling will be recorded.

To confirm detections of methane using field instruments, separate sub-slab soil vapor or
indoor air samples collected in SUMMA canisters will be submitted for analysis of fixed
gases (methane, ethane, and ethene) by ASTM Method D1946. The confirmatory
samples will be used to verify the detected methane readings measured with the field
meters. If methane concentrations in indoor air are measured with the field meter above
25 percent of the lower explosive limit (i.e., 1.25% methane), an immediate or rapid
response will be necessary to eliminate the explosive hazard and confirmatory laboratory
samples aren't necessary.

3.5 SOIL GAS PROBE INSTALLATION AND SAMPLING

Exterior soil gas probes will be installed to evaluate landfill gas (LFG) and soil vapor
concentrations, as necessary, at locations within and adjacent to the Site, as detailed in
Section 5 below.

3.5.1 SOIL GAS PROBE INSTALLATION

The borehole for each soil gas probe will be advanced to a target depth in the
unsaturated zone [a maximum of 20 feet below ground surface (ft bgs) or 2 feet above
the historic maximum water table level, whichever occurs first]. The average depth of
the unsaturated zone across the Site is approximately 20 ft bgs; therefore, a target
maximum depth of 20 ft bgs is based on the need to place the gas probes in the
unsaturated zone near the surface where soil vapor, if present, will diffuse and migrate.

Soil and fill materials encountered will be logged. The soil log information recorded will
include a visual description of the types of materials (i.e., undisturbed native soil, spoils
from quarry operations, domestic refuse, industrial refuse, metallic debris, ash, fly ash,
construction and demolition debris, foundry sand, asphalt, slag, or other appropriate
description), and if possible, a Unified Soil Classification System (USCS) description.
Native soils will be logged using the USCS by CRA. A photograph of each core sample
collected will be taken and a photographic log will be documented in the field notes.
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Should groundwater be encountered in any borehole, the tube will be pulled up a
minimum of 2 feet above the water table. The void that is formed when the tube is pulled
will be filled using No.3 silica sand. The groundwater elevation of the nearest
monitoring well will be used to determine the targeted depth of the borehole for the gas
probes.

Soil samples will be collected from the surface and subsurface during the gas probe
installation for the analysis of soil physical properties (i.e., grain size analyses, fraction of
organic carbon content, plasticity index, porosity, permeability, and Atterburg limits). The
procedures for collecting soil samples are presented in Sections J-F-24 and J-F-34 of the
FSP.

Soil vapor will not preferentially migrate through discrete intervals of fill material at the
Site unless impermeable layers are present beneath or above the discrete intervals of fill
material. Based on the available Site geological data, intervals that are impermeable to
soil vapor have not been identified. Further, soil vapor migration to ambient air or into a
building will occur from the shallow soil horizon. Accordingly, in areas where landfilled
materials are not present, the screened interval of the gas probes will be installed in soil
strata with a notably higher permeability than the surrounding geologic strata. The gas
probe screen will be set as shallow as possible within the higher permeability stratum. In
order to prevent short circuiting of ambient air into the gas probe and, consequently,
dilution of soil vapor samples, the top of the gas probe screen will be installed a
minimum of three feet below ground surface. The final depth of the gas probe screen
will be dependent on the conditions observed at each location and will be determined in
the field. The goal of soil gas sampling would be to collect and analyze soil vapor
samples that are representative of soil vapor quality in the most permeable zone(s) in the
vicinity of the probe, which is the zone(s) where soil vapor and non-methane organic
compounds (NMOC) will migrate. If these soil borings encounter multiple, discrete
permeable zones that appear to have vastly different soil vapor impacts based on field
screening, then CRA will either consult with USEPA's field representatives and install
more than one gas probe at that location or identify that area as potentially requiring
additional investigation or remediation.

The screened interval(s) will be selected based on field observations that will identify the
presence of landfill materials or, in the absence of such materials, a comparatively
permeable region in the unsaturated zone that would be expected to transmit soil vapor.
The selection of the most permeable zone will be based on soil descriptions and
characterizations using the USCS. Where landfilled materials are present, the screen
will be placed at a depth immediately above the landfilled materials. If the landfilled
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material extends to within three feet of the surface and it is, therefore, not possible to set
the screen above the landfilled material, the screen will be placed within the landfilled
material, with the screened interval set as close to the top of the landfilled materials as
possible, but deep enough to minimize the breakthrough of ambient air from the surface
(i.e., 3to 5 ft bgs).

Gas probes will be installed using a 50-mm (2-inch) diameter Geoprobe dual-tube direct
push technique to minimize formation disturbance. The gas probes will be completed
using 13-mm (0.5-inch) diameter schedule 40 PVC continuous piping (i.e., no joints) with
a screened interval length of 0.3 meters (1 foot). The void space between the screened
interval and formation will be filled with No.3 silica sand (i.e., sand pack) to
approximately 0.2 meters (8-inches) above the top of the screened interval. One foot of
dry granular bentonite will be placed on top of the sand pack and then hydrated
bentonite will be placed to just below ground surface. The sand pack and bentonite seal
will be placed as the Geoprobe is withdrawn to ensure that the formation does not
collapse around the screened interval or riser. A lockable surface casing will be set in
concrete at the ground surface around each gas probe. The gas probe completion
details are summarized in Section J-F-33 of the FSP. The gas probe stratigraphic and
instrumentation log templates are presented in the FSP.

3.5.2 LANDFILL GAS AND SOIL VAPOR SAMPLING

CRA will complete four rounds of landfill gas sampling of of all newly installed soil gas
probes. One sample round will occur in each season (i.e., in January, April, July, and
October). The sampling will consist of:

i) Measurement of gas pressure

i) Screening for methane (v/v), LEL, and oxygen (v/v)

Soil vapor probe VOC samples will be collected for laboratory analysis from newly
installed soil gas probes if the soil gas probe shows a VOC detection greater than 5
parts per million (ppm) during field screening with a PID; samples will be collected from
these soil gas probes during two of the four rounds, during worst-case conditions (i.e.,
summer and winter seasons).

The 2012 vapor intrusion investigation included comparisons of field screened methane
values to analytical results for methane. The field screened methane values correlated
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closely to the analytical results. Therefore, the Respondents propose to accept the
methane values measured in the field using a LandTec GEM 2000, or equivalent, as the
true methane values. The Respondents do not propose to collect any SUMMA canister
samples for methane analysis.

Information on weather conditions (including barometric pressure, air temperature, wind
direction, and wind speed) in Dayton, Ohio during the sampling event will be obtained
from the National Weather Service Forecast Office or National Climatic Data Center
website.

The initial landfill gas and soil vapor sampling round of newly installed soil gas probes
will be conducted no sooner than one week following the installation of the gas probes
and in the first appropriate month (i.e., January, April, July, or October) following the
installation of gas probes unless there is a specific reason to sample the probes more
expeditiously. One week is considered to be more than sufficient time for any formation
disturbances created by drilling activities to dissipate and for equilibrium conditions to be
reestablished in the unsaturated zone. As a result, the soil vapor samples are
considered representative of conditions in the sampled intervals at the time the samples
are collected. The remaining sampling events will be conducted during periods of low
barometric pressure, during the heat of the day in the months specified above. -.

3.5.21 MEASUREMENT OF GAS PRESSURE

A pressure gauge will be attached to the hose barb on the soil gas probe to measure the
static gas pressure. The pressure gauge will be sufficiently sensitive to record gas
pressure in inches of water column (in. WC). The highest value obtained during gas
pressure readings will be recorded. Pressure is measured at the soil gas probe to
indicate the potential for gas generation and migration; a sustained positive pressure is
indicative of microbial activity when correlated to the soil gas quality measurements
(methane, carbon dioxide, and oxygen). Coincidentally, a lack of pressure provides
insight regarding the age of the carbon source (if present). The ambient barometric
pressure will be recorded at each gas probe when soil gas pressure readings are being
taken. The ambient barometric trends will also be noted (i.e., rising, falling, steady) from
a local weather station during the time period of the monitoring event.
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3.5.22  COLLECTION OF SUMMA CANISTER SOIL_
VAPOR SAMPLES

While no VOC sampling of soil vapor probes is currently proposed, the sampling
methodology is included herein for completeness. Soil vapor probe VOC samples will be
collected for laboratory analysis from newly installed soil gas probes if the soil gas probe
shows a VOC detection greater than 5 parts per million (ppm) during field screening with
a PID; samples will be collected from these soil gas probes during two of the four
rounds, during worst-case conditions (i.e., summer and winter seasons).

If required, the samples will be collected using 6-liter capacity SUMMA canisters fitted
with a laboratory calibrated critical orifice flow regulation device sized to allow the
collection of the soil vapor sample over a 1-hour sample collection time.

The 2012 vapor intrusion investigation included comparisons of field screened methane
values to analytical results for methane. The field screened methane values correlated
closely to the analytical results. Therefore, the Respondents propose to accept the
methane values measured in the field using a LandTec GEM 2000, or equivalent, as the
true methane values. The Respondents do not propose to collect any SUMMA canister
samples for methane analysis.

Following sample collection, CRA will collect soil vapor from the probe and measure post-
sample values of methane, carbon dioxide, and oxygen. CRA will measure the levels of
methane, carbon dioxide, and oxygen using a portable combustible gas meter,
specifically LandTec GEM 2000 or equivalent. CRA will measure filtered and unfiltered
combustible gases with the LandTec GEM 2000. The LandTec GEM 2000 filtered
measurements will be collected using a charcoal carbon filter. LandTec GEM 2000
reports the concentration of methane in units of percentage of the LEL of methane (i.e., 0
to 100 percent of LEL). The LandTec GEM 2000 measures the concentrations of
oxygen, carbon dioxide, and carbon monoxide. The greatest values obtained during
sampling will be recorded.

The SUMMA canisters will be fitted with laboratory calibrated critical orifice flow
regulation devices sized to restrict the maximum soil gas sample collection flow rate to
approximately 100 milliliters per minute (mL/min), which corresponds to the lower end of
the maximum soil gas sampling flow rate of 100 to 200 mL/min recommended by the
California Environmental Protection Agency (CalEPA, 2003). A flow rate of 100 mL/min
is recommended to limit VOC stripping from soil and prevent the short-circuiting of
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ambient air from ground surface that would dilute the soil vapor sample. The low flow
rate of 100 mL/min will increase the likelihood that a sample representative of in situ
conditions is obtained. Prior to sample collection, soil gas probe purging will be
conducted a maximum flow rate of 200 mL/min. Three soil gas probe volumes
(calculated based on casing and sand pack volume) will be purged to remove potentially
stagnant air from the internal volume of the soil gas probe. Section J-F-11 of the FSP
provides the soil gas purging and sampling procedures, including the calculation of
purge volume, maximum purge volume, and maximum purging rates.

3.6 QUALITY ASSURANCE / QUALITY CONTROL SAMPLES

Field duplicate samples will be collected at a frequency of 10 percent per sample media
for VOC analysis. The sample media are (1) sub-slab soil vapor and soil vapor
(2) indoor air, crawl space, and outdoor air. Duplicate samples will be collected in the
same manner and from the same location as the normal samples are collected. A
stainless-steel T-connector will be used to connect two SUMMA canisters together so
the parent and duplicate sample are collected concurrently from the same intake.

Quality assurance (QA)/quality control (QC) for the methane field screening results will
be accomplished by: 1) measuring methane twice, at least 8 hours apart, at each
sub-slab soil vapor, indoor air, and crawl space air sample location; 2) submitting
20 percent of the sub-slab soil vapor SUMMA canisters and 20 percent of the indoor and
crawl space air SUMMA canisters for laboratory analysis of methane by ASTM
Method D1946.

USEPA reserves the right to collect split sub-slab or soil gas samples or side-by-side

indoor air for any sample collected at the Site. The split samples will be collected in the
same manner as duplicate samples.

3.7 SAMPLE ANALYSIS

The sub-slab, indoor air, outdoor air, and/or crawl space samples for VOC analysis will
be collected in 6-liter SUMMA canisters equipped with flow controllers set to collect the
samples over an 8-hour period for industrial and commercial buildings and a 24-hour
period for residential buildings. The sampling period for soil gas samples is 1-hour, as
detailed in Section 3.5.2.2 above.

The SSDS effluent grab samples for VOC analysis will be collected in 1-liter SUMMA
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canisters. Grab samples will be collected directly from the SSDS effluent sample ports
of the building with the greatest sub-slab TCE concentration (based on the most recent
sample results available at the time), for the duration of system operation. At each
sampling port location, the male plug will be removed and silicon tubing will be attached
to the sampling port and replaced with a male fitting with silicon tubing. The fitting will be
attached from the SSDS regulator to the tubing attached to the sample port. The 1-liter
SUMMA canister will be attached to the regulator. The sample port will be closed when
the vacuum reading is between -10 to -1 “Hg. The grab sampler will be removed from
the SUMMA canister; the fitting/tubing will be removed from the sample port and
regulator. The male plug will be reattached to the sample port.

CRA will submit SUMMA canister samples under chain of custody protocols to the
laboratory for VOC analysis in accordance with USEPA TO-15. The full TO-15 list will
be reported for each sample. If required, to confirm detected methane field readings,
samples collected in SUMMA canisters will be submitted for analysis of fixed gases
(methane, ethane, ethene) by ASTM Method D1946.

3.8 CLEANUP CRITERIA

The Respondents will evaluate analytical results against ODH indoor air and sub-slab
soil gas screening levels for residential and non-residential locations. ODH screening
levels for naphthalene were provided by electronic mail (email) on September 13, 2012.
Revised ODH screening levels to correct the indoor air non-residential values for
o-xylene were issued on October 9, 2012. The ODH revised screening levels are
presented in Table 3.1.

The Respondents will design and install a vapor abatement mitigation system in on- or
off-Site residential or non-residential (commercial) structures impacted by subsurface
gas migration, if the concentration(s) of COCs are greater than ODH sub-slab or indoor
air screening levels and the presence of the COC is determined to be a result of vapor
intrusion.
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4.0 MITIGATION PLAN

One of the primary objectives of the VI Mitigation Activity is to design and install a vapor
abatement mitigation system in on- or off-Site residential or non-residential
(i.e., commercial) structures impacted by subsurface gas migration, if the
concentration(s) of COC(s) are greater than ODH sub-slab or indoor air screening levels
and the presence of the COC(s) is determined to be a result of vapor intrusion.
Section 4.6 presents a summary of all buildings sampled during the VI Investigation and
the associated mitigation decisions. The "Mitigation Summary Database" Excel file used
to track the progress of mitigation is a living document, and the version current as of the
date of this Work Plan, is included as Appendix D. This document will be updated as
needed throughout the VI Mitigation Activity in order to reflect the status of the mitigation
and any new information received.

Beginning on October 4, 2012, USEPA, USEPA START contractor, the Respondents,
and CRA participated in weekly update conference calls regarding the Mitigation
Summary Database and next steps. Appendix G presents the meeting agenda and
meeting minute templates for the weekly conference calls.

If approved by the building tenants and owner(s), the abatement system will include
installation of a SSDS or crawl space depressurization system (CSDS), sealing cracks in
walls and floors of the basement or lowest building floor, and sealing drains that could be
a pathway. Properties with sub-slab methane concentrations greater than 5 percent by
volume will require an intrinsically safe SSDS. Active SSDSs will be designed and
installed in the specified buildings to reduce potential indoor air inhalation issues. This is
achieved by creating a lower air pressure beneath the floor slab than above the floor
slab. The Respondents will work closely with an ODH Licensed Radon Contractor who
will be responsible for installation to ensure proper installation and operation of the
systems. The scope of work for the SSDSs will include:

Task 1 — Meeting with property owner(s) and tenants
Task 2 — Conduct a building inspection / engineering evaluation

Task 3 — Design and submit SSDS to USEPA and property owner for approval
Task 4 — Install SSDS

Task 5 — Perform Proficiency Sampling and Annual Inspections/Maintenance
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4.1 TASK 1 — MEETING WITH PROPERTY OWNERS

USEPA, Respondents, their consultants and a representative from the health
department (Public Health — Dayton & Montgomery County) will meet with the property
owner(s) and tenants of buildings for which vapor abatement mitigation systems are
planned, following the signing and execution of the AOC. The meeting topics will
include:

s Presentation and discussion of 2012 vapor intrusion sampling results

¢ Description of a generic vapor abatement mitigation system (i.e., SSDS)

¢ Associated maintenance and monitoring requirements (i.e., proficiency sampling,
annual inspections)

¢ Stipend for electricity costs due to operation of the SSDS

¢ Signing of Acceptance Letter

¢ Schedule building inspection / engineering evaluation (following week)

¢ Schedule meeting with property owner to review final SSDS plan and schedule
installation (approx 2 weeks later)

Stipends for electricity costs are discussed in Section 4.6.4 below.

4.2 TASK 2 - CONDUCT BUILDING_
INSPECTIONS/ENGINEERING EVALUATIONS

The Respondents will review and confirm building plans and blueprints, if available, and
conduct pre-design building inspections. This will include evaluation of the building
layouts and construction components including HVAC, electrical and structural. Of
particular interest are the building foundations, sub-slab layouts and orientations
including materials of construction, utility connections and conduit layouts for future
design purposes. Sealing of cracks may be completed at this stage, if appropriate.

4.3 TASK 3 - DESIGN SUB-SLAB_
DEPRESSURIZATION SYSTEM

The information obtained from the Building Physical Survey and sub-slab probe
installation(s) will be used to prepare conceptual layout design drawings. The system
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design will include the number and location of suction points, pipe routing, discharge
point(s), fan location(s), and fan sizing. The Respondents will consult with the property
owner and tenant for input on their preferences for system component locations. The
basic design requirements will be prepared to a level acceptable for use for contractor
bidding purposes. One or more contractors will participate in inspections of the buildings
or, at the contractor's discretion, will agree to rely on inspections of the buildings
completed by CRA. Following the building inspections, the contractor will prepare a
Design Plan, which, after it is approved by CRA and the Respondents, will be submitted
to USEPA and the property owner. The designs will be based on industry standards,
local code, and manufacturer information regarding equipment performance for an active
depressurization system. Following receipt of USEPA approval, the contractors will
proceed with the installation.

Following completion of the installation, a Mitigation System As-Built Report will be
submitted to USEPA. This Mitigation System As-Built Report will be included in the
O&M manual provided to the owner and tenant of each building or property. These
reports will contain the following information:

. Data from the vacuum-radius of influence testing, including sub-slab vacuum and
flow measurements

. Figure(s) showing the number of extraction locations and performance monitoring
points

. Figure(s) showing the route for the discharge piping system(s) and the location of
the exhaust fan(s) for each building

. ldentification of materials and equipment used for each system (piping, blower
sizing, vacuum monitoring, valving, etc.)

. Procedures for startup and performance testing following system installation

. Operational goals and objectives including radius of influence and vacuum field
monitoring point vacuums

. ldentify whether the system will be intrinsically safe or not

A visual inspection will be completed to verify that no air intakes have been located near
the proposed exhaust discharge point(s).

Following receipt of approvals from the property owner, tenant(s), and USEPA on the
mitigation system design, the Respondents will solicit contractor proposals, and
undertake contractor procurement. As noted above, the contractor will be a licensed
ODH Licensed Radon Contractor. In the event that a design-build approach is adopted,
the Respondents will solicit contractor proposals prior to commencing the design and will
commence installation of the SSDS following receipt of approval from the property
owner, tenant and USEPA.
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4.4 TASK 4 — INSTALL THE SSDS

Any permitting requirements identified as part of the design phase and any required
permits will be applied for and obtained prior to installation of startup of the SSDSs
consistent with state and local requirements. Any electrical installation; roof, floor, and
wall penetrations; epoxy coatings; and horizontal piping will be installed by licensed,
bonded, and insured installers. The system installations will be completed by
ODH-licensed and insured Radon Mitigation Specialist who will perform all work in
compliance with local code requirements. The Respondents are soliciting contractor
proposals from Environmental Doctor, and The Geiler Company, Inc. The contractor will
install the SSDS following methods outlined in ASTM E212-11, "Standard Practice for
Installing Radon Mitigation Systems in Existing Low-Rise Residential Buildings".

The exact design details will not be known until Tasks 1 and 2 have been completed, but
a general discussion of the anticipated VI mitigation system is described below.

The SSDS in each building may consist of multiple vapor recovery points. Either fan(s)
or larger blower(s) connected to extraction point(s) will be installed outside the building,
mounted directly on the system piping and fastened to a supporting structure by means
of mounting brackets. The fan(s) or blower(s) will operate continuously to pull a vacuum
from the vapor recovery point(s). The vapors will discharge to the outdoor air above the
building roof. This will allow any VOCs present to dissipate more readily. As methane is
lighter than air, discharging the gases above the roof ensures that any methane that may
be present will not create a localized explosion hazard near the ground surface where
potential ignition sources could ignite it. A sample port and an air-velocity monitoring
access point will be installed in the discharge pipe at least two feet away from any
constrictions (i.e., bends, elbows, etc.) and after (i.e., above) the fan. A common
external fuse panel will be installed to power the SSDS system(s). The weatherproof
panel will provide an uninterruptable power source, and be secured with a lock and
tamper-proof box. Equipment used to install the SSDS beneath buildings where
explosive gases are present in the sub-slab vapor at concentrations greater than 10
percent of the LEL or where no sub-slab explosive gas data are available will be
intrinsically safe, because of potential explosive situations.

Permanent vacuum monitoring points will be installed for each system, on the suction
side of the fan. A permanent vacuum gauge will consist of a "U-tube" manometer, or
similar device, with a minimum vacuum of 1inch of water. The permanent vacuum
monitoring points will document that the sub-slab beneath the entire building has been
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depressurized. The Respondents will verify that manometer vacuum is in the range of 1
to 4 inches of water (" w.c), and will mark the operating vacuum on the manometer. The
vacuum will be set to the minimum required to depressurize the entire slab and is
expected to be in the range of 1 to 2" w.c. It is possible that vacuums of approximately
4" w.c. may be required to be applied in some suction points in order to achieve a
negative vacuum across the entire slab. The number of vacuum monitoring points will
be determined during the design process.

An SSDS vacuum greater than 4” w.c. may result in suction of air from a contaminant
plume and may draw VOCs towards the building. As such, the systems will be designed
and operated to be below this vacuum pressure.

Following the installation of the SSDSs, the radius of influence of each system will be
checked using a digital manometer to determine if a vacuum is applied across the entire
building slab. The digital manometer can be used at the sub-slab soil vapor probe
locations, provided that they are located on opposite sides of the slab from the suction
point. Additional sub-slab depressurization points and monitoring points can be installed
if the resulting vacuum proves insufficient or more monitoring points are required.

USEPA 2008 guidance document titled "Indoor Air Vapor Intrusion Mitigation
Approaches" states that the generally accepted target range for depressurization is 4 to
10 pascals or 0.0161 to 0.04" w.c., with a nominal continuous operating range of
depressurization from 0.025 to 0.035" w.c. for standard permeability sub-slab material.
However, differential pressure ranges as low as 0.001" w.c. is sufficient to effectively
depressurize a sub-slab, according to USEPA 1993 guidance "Radon Reduction
Techniques for Existing Detached Houses: Technical Guidance for Active Soil
Depressurization Systems.

If the digital manometer shows a vacuum reading of negative 0.004 in. w.c. below the
slab, then that indicates that the active system is successfully depressurizing the sub-
slab area across the footprint of the building. During the operation and monitoring of the
SSDSs, CRA will compare the vacuum measurements to the appropriate ranges, and if
necessary, make adjustments to the SSDSs.

The following information will be recorded to define the operating performance of the
SSDSs:

s Location of the sub-slab sample points

¢ Initial sub-slab pressure field measurements
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e Static pressure at each permanent vacuum monitoring point (U-tube manometer
readings)

e Static pressure at the fan inlet
¢ Photos of the SSDS header and fan

The Respondents will review the system components with each property owner and, if
applicable, tenant(s) following completion of system installations. If the individual
property owner or tenant notices damage to the SSDS or the system is not functioning
within the range marked on the permanent vacuum monitoring points, they will be able to
call a CRA contact. Labels on the system components will list a telephone number for a
CRA contact.

Any gaps around the extraction point penetration and utility penetrations through the
foundation floor will be appropriately sealed. Other openings and cracks in the
foundation will be sealed where necessary and feasible.

Need to add a paragraph describing the CSDS.

As specified in Section 3.2.2 above, CRA will collect an effluent air sample from the
extraction pipe of the building with the greatest sub-slab TCE concentration (i.e., 2015
Dryden Road, occupied by S&J Precision) on an annual basis. The effluent air sample
results will be compared to State of Ohio de minimis levels, documented in OAC 3745-
15-05, to determine if off-gas treatment is required.

4.5 TASK 5 - PERFORM PROFICIENCY SAMPLING AND ANNUAL
INSPECTIONS/MAINTENANCE

4.5.1 MAINTENANCE OF THE SSDS

A general operation, maintenance, and monitoring (OM&M) plan will be completed within
60-days of system start-up. The OM&M plan will detail activities required to operate the
SSDS, perform repairs, and a guideline to evaluate the effectiveness of system
operations. The contents of the OM&M manual will include, but not be limited to:

¢ Operator's manual for the system
¢ Contact information sheet
s System life expectancy

+ Fan warranty information
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¢ Baseline sample results (January - March and July - September 2012 sampling
rounds)

s Proficiency sample results

¢ Annual inspection log sheets

s Photographic documentation

¢ Copy of the Access Agreement (if available)

+ Mitigation Acceptance Letter

¢ Mitigation System As-Built Report (including map of system)

o Key to the padlock to turn the system "on" and "off"

The general OM&M plan will include an appendix containing any system-specific
information required for each building. The OM&M plans will be placed in binders to
allow for easy updating of any required information and provided to property owners.

The SSDS maintenance program consists of an inspection and repair program for the
system components. The Respondents will conduct a semi-annual inspection of the
SSDSs in the first year of operation, and annually thereafter, to ensure proper
functionality. The inspection program will include visual inspections of the SSDSs for
deficiencies to verify that the system components are effectively performing their
intended functions. The following forms, provided in Appendix C, will be included in the

OM&M Plans:

. Inspection checklist
. Inspection Log

. Repair Log

4.5.2 MONITORING PROGRAM

The Respondents will complete a system startup monitoring program to document that
the sub-slab beneath the entire area of concern in each building has been
depressurized. The system startup monitoring will consist of monitoring and recording
the vacuum at each of the vacuum monitoring points in each building using a digital
manometer immediately following start-up.

To verify that the mitigation systems are operating to reduce indoor air concentrations of
VI contaminants to less than applicable criteria, the Respondents will complete
post-installation proficiency air sampling as discussed in Section 3.2. The Respondents
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will collect indoor air samples from all 8 locations with an installed vapor abatement
mitigation system, (listed in Section 3.2), 30 days, 180 days, and 1 year, following
system installation. The Respondents will also complete radius of influence testing at
the same time as the indoor air sampling. If ODH screening levels are exceeded, the
Respondents will submit a Corrective Action Plan to USEPA within 30 days. The
Respondents will complete indoor air sampling at a subset (20 percent of operating
systems and approved by USEPA prior to scheduling) of the buildings at a frequency of
every year from SSDS installation, provided the SSDS is still required. Proficiency air
sampling will continue until USEPA notifies the Respondents that work is complete. The
Respondents will provide the results and corresponding evaluation after each sampling
event to USEPA within 30 days of receiving the complete set of final analytical data.

4.5.3 ANNUAL INSPECTIONS OF SSDS

The Respondents will complete annual performance inspections on all SSDSs installed
to ensure that they are functioning properly.

System performance inspection activities will include, but are not limited to:

s System vacuum/pressure readings will be checked to ensure the system is operating
in the design range

e Sub-slab pressure field readings will be measured at permanent sub-slab sample
points to ensure sub-slab depressurization is negative (for buildings with active
SSDS and slab foundations)

¢ Visual inspection of system piping and components for damage

s Inspection of floor and wall seals, and seals around system piping penetrations,
including checks for any additional areas requiring sealing

¢ Confirm operation of the blower fan, including checks for unusual noise or vibration
¢ Confirm padlock is attached to the on/off switch

¢ Confirm operation with tenants and inspection to determine if there have been any
any spills, releases, and/or operational changes that may influence the need for
system operation

¢ Confirm copy of O&M Manual is in the building and update as necessary

A copy of the Annual SSDS Inspection Form is included in Attachment C.
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454 ELECTRICITY STIPENDS

The Respondents will provide an electricity stipend, to the individual or company that
pays for electricity at each property with a SSDS installed, to off-set the cost of operating
the system. The stipend will be a one-time payment for an amount calculated on a
building by building basis for a duration of 5 years. The need for continued system
operation and additional electricity stipends will be evaluated by the Respondents and
USEPA after 5 years of operation.

4.6 VI INVESTIGATION BUILDING MITIGATION SUMMARY

In 2012, the Respondents completed vapor intrusion investigations of 33 buildings,
including 7 buildings on Valley Asphalt Property (1901 and 1903 Dryden Road, Parcel
5054). The 33 buildings that were investigated are shown on Figure 4.1. In accordance
with the Mitigation Summary Database Excel file, current as of the date of this report, of
the 33 buildings investigated:

¢ 3 buildings are proposed for demolition, pending agreement of the owner

¢ 11 buildings will require a SSDS. The Respondents understand that Valley Asphalt
will submit a separate Work Plan for their property and the three structures that
require a SSDS (i.e., Parcel 5054) to USEPA and that this work will be completed
under a separate administrative order.19 buildings require no further action

The buildings are described in detail in Appendix E.
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LANDFILL GAS INVESTIGATION WORK PLAN

Paragraph 16.b of AOC Docket No. ## requires the Respondents to

b. conduct subsurface gas sampling (including VOCs and methane), conduct extent of
contamination sampling utilizing groundwater, soil gas, sub-slab, and indoor air sampling
techniques, and complete an investigation to determine whether concentrations of
methane at the property boundary are greater than the lower explosive limit (5%
methane)

Additionally, Paragraph 16.e of the AOC states:

e. If, based upon the methane extent investigation conducted under paragraph 16.b of
this Settlement Agreement, levels of methane at the property boundary are greater than
the lower explosive limit (6% methane) and the methane is originating on the Site, design
and install a landfill gas extraction system designed to prevent landfill gas migration off-
site. The landfill gas system will be designed to control levels of methane at the property
boundary to less than the lower explosive limit (5% methane)

This section provides the scope of work for the additional subsurface gas sampling
required to confirm the levels of methane at the Property boundary in accordance with
Paragraph 16.b. of the AOC.

5.1 SUMMARY OF INVESTIGATIONS COMPLETED
TO DATE AND EXISTING DATA

In 2009, the Respondents installed 21 soil gas probes in the following areas:

¢ The central portion of the Site in areas of suspected municipal waste disposal
¢ on or adjacent to the Site boundary

¢ In the vicinity of the commercial properties along Dryden Road and west of East
River Road

¢ In the vicinity of the former underground storage tank and drum removals.
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In September 2009, CRA collected soil vapor samples from the CRA soil gas probes.
CRA completed three rounds of landfill gas measurement between September and
December 2009. Sections 2.8 and 4.4 of the Remedial Investigation Report Operable
Unit1 (OU1) (CRA, 2010) present detailed summaries of the 2009 landfill gas
investigation and results. Potentially combustible concentrations of methane (i.e.,
between the LEL of 5 percent and the UEL of 15 percent), or above, were measured at
five locations (GP01-09, GP02-09, GP04-09, GP18-09, and GP21-09). All of these
locations are well within the Site boundaries and only one of these locations is near any
building (there is an unused building, i.e., the Quonset Hut or Building 2) in the vicinity of
GP18-09).

“In 2012, USEPA installed six nested soil gas probes along Dryden Road, and one
nested soil gas probe along East River Road. Five of the probes are installed along the
Site boundary on the west side of Dryden and East River Roads and two of the probes
are installed along the DP&L property boundary on the east side of Dryden Road. With
the exception of GP-2, USEPA recorded methane values of 0 percent from these soil
gas probes in 2012. At GP-2 (12-foot and 16-foot depths), USEPA recorded methane
levels ranging from 2.5 to 24.1 percent in 2012. The methane concentrations measured
by USEPA declined over time. Beginning October 31, 2012 and weekly thereafter, the
Respondents measured GP-2 and recorded methane values of 0 percent. Given the
presence of nearby source areas unrelated to the Site, the actual source of the detected
methane is unknown. The Respondents weekly methane values measured at GP-2 are
presented in Table 5.1.

Figure 5.1 presents the locations of the 21 CRA and 7 USEPA soil gas probes and the
locations of the buildings containing sub-slab soil vapor probes.

The Respondents completed site-wide synoptic methane monitoring rounds at a period
of low barometric pressure (i.e. 28.3 to 29.13 "Hg) between October 31 and
November 2, 2012, and a period of high barometric pressure (i.e., 30.2 to 30.5 "Hg)
between January 8 and 10, 2013. Figures 5.2 and 5.3 present the methane monitoring
results from the low and high pressure synoptic methane monitoring rounds.

5.2 ADDITIONAL INVESTIGATION REQUIRED

The purpose of the investigation is to determine whether methane is present at, and
therefore, potentially migrating off-Site across the Property boundary. The existing
network of soil gas probes and sub-slab soil vapor probes near the Property boundary is

038443 (18) 38 CONESTOGA-ROVERS & ASSOCIATES



EPA-R5-2016-005983 Outlook0000972

DRAFT FOR REVIEW

extensive, and provides good delineation of subsurface methane concentrations along
the Property boundary in areas where there are receptors (i.e., buildings) at or adjacent
to the Site. There are, however, two areas along the Property boundary where
Respondents will install additional gas probes.

One such area is between GP11-09, Building 17 and soil vapor probes GP12-09 and GP-
7. As detailed above, USEPA measured methane concentrations as high as
24 1 percent at soil gas probe GP-2, which is located on the opposite side of the portion
of Dryden Road between GP11-09 and Building 17/GP12-09/GP-7. Recent monitoring
has not detected methane at GP-2.

The second area is between soil gas probes GP20-09/GP-4 and GP-6.

In order to determine the concentrations of methane at the property boundary the
Respondents propose to install three soil gas probes along the eastern Site boundary
with Dryden Road. The proposed locations of the three soil gas probes are presented on
Figure 5.1. The soil gas probes are proposed in locations at which there are gaps in the
Site boundary gas probe network along Dryden Road. The soil gas probes will ensure
that a soil gas data point (i.e., either a soil gas probe or sub-slab soil gas probe) is
present every 200 feet along the portion of the property line where off-Site migration of
methane might impact adjacent buildings.

CRA will complete four rounds of landfill gas sampling of newly installed soil gas probes.
The sampling will consist of:

iii) Measurement of gas pressure

iv) Screening for methane (v/v), LEL, and oxygen (v/v)

Soil vapor probe VOC samples will be collected for laboratory analysis from newly
installed soil vapor probes if the probe shows a VOC detection greater than 5 parts per
million (ppm) during field screening with a PID; samples will be collected from these soil
vapor probes during two of the four rounds, during worst-case conditions (i.e., summer
and winter seasons).

The 2012 vapor intrusion investigation included comparisons of field screened methane
values to analytical results for methane. The field screened methane values correlated
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closely to the analytical results. Therefore, the Respondents propose to accept the
methane values measured in the field using a LandTec GEM 2000, or equivalent, as the
true methane values. The Respondents do not propose to collect any SUMMA canister
samples for methane analysis.

The Respondents will install and sample the soil gas probes in accordance with the
procedures detailed in Section 3.5 above and the FSP. The Respondents will complete
four rounds of landfill gas monitoring of the newly installed soil gas probes. The initial
soil vapor monitoring of newly installed soil gas probes will be conducted one week
following the installation of gas probes. One week is considered to be more than
sufficient time for any formation disturbances created by drilling activities to dissipate
and for equilibrium conditions to be reestablished in the unsaturated zone. As a result,
the soil vapor samples are considered representative of conditions in the sampled
intervals at the time the samples are collected. The remaining sampling events will be
conducted during periods of low barometric pressure, during the heat of the day in the
months specified above.

The Respondents will proceed with the installation of the soil gas probes within 20
business days of receipt of USEPA approval of the Work Plan, or the effective date of
the AOC, whichever is later, dependent on sub-contractor availability and ability to
arrange access with the property owners. Within 30 days of completion of the last
sampling event, the Respondents will submit a Landfill Gas Delineation Investigation
Report to USEPA. The Landfill Gas Delineation Investigation Report will provide the
results of the investigation and, if necessary, will provide a schedule for the design of a
landfill gas extraction system in accordance with the requirements of Paragraph 16.e. of
the AOC.
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6.0 SYSTEM DECOMMISSIONING / PROJECT CLOSE-OUT ACTIVITIES

o Criteria to determine when it is appropriate to cease operation of individual vapor
SSDSs will be decided at a future date. -------

6.1 ABANDONMENT OF GAS MONITORING PROBES

In the event that a gas monitoring or sub-slab soil vapor probe becomes damaged,
plugged, or otherwise rendered unusable, or alternatively at the completion of all
explosive gas monitoring requirements, the respective gas probe(s) will be abandoned in
accordance with the procedures stipulated in OAC 3745-9-10. Such abandonment will
consist of filling the gas probe(s) with a non-shrinking grout or over-drilling the sub-slab
probe(s) and filling it with cement, to mitigate the infiltration of surface waters. No gas
monitoring probes will be abandoned without prior authorization from USEPA. If a
damaged, plugged, or otherwise unusable probe is still required for monitoring sub-slab
soil vapor conditions at a particular location, the Respondents will replace the probe
following the procedures documented in Section 3.4.
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The companies and individuals who will be responsible for the various aspects of the

work are detailed in the organizational chart on Figure 7.1.

Contact numbers for each member are provided in the following table.

Contact Name

Phone #

Steven Renninger (U.S. EPA OSC)

513-260-7849

Leslie Patterson (U.S. EPA RPM)

312-886-4904

Laura Marshall (Ohio EPA)

937-285-6452

Brett Fishwild (CH2M Hill)

937-220-2955

John Sherrard (Dynamac Corporation, USEPA START
contractor)

513-703-3092

Mark Case (Pubic Health — Dayton / Montgomery County)

937-225-4429

Bob Frey (ODH)

614-466-1069

Adam Loney / Valerie Chan (CRA)

519-884-0510

Greg Lewis / Nate Ziegler, Jason Close, Jeremy Teepan, CRA
Cincinnati office

513-942-4750

Greg Lewis (CRA cell)

519-200-8902
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Task

Schedule

Weekly Mitigation Status update conference calls
with USEPA and Respondents

Thursdays

Initiate Section 4.1 tasks

Within # days of Work Plan
approval

Meeting with property owners/tenants

Following signing and execution of
AOC

Conduct building inspections / engineering
evaluations

Anticipated date: April 15, 2013

Design sub-slab depressurization system

Within # weeks of completion of
building inspection / engineering
evaluation and Ohio licensed radon
subcontractor procurement

Install SSDS

Within # days of Section 4.1 task
completion for each building

Progress Reports

Monthly, on the 10" day of each
month, until termination of ASAOC

Oral notification of any delay in performance of
ASAOQOC Obligations

Within 24 hours

Written notification of any delay in performance of
ASAOQOC obligations in accordance with
Paragraph 46 of the ASAOC

Within 7 days thereafter

New Sample Locations from any location where
the occupants previously denied access and
locations that may be identified as requiring
sampling

Complete sampling with 60 days of
receiving new access agreement
from USEPA or property owner

O&M Manual submission to USEPA and property
owners/tenants

Within 60 days of SSDS start-up

Annual SSDS Inspections

Complete within 30 days of
receiving access agreements from
USEPA or property owner (annually
thereafter)

Proficiency indoor air sampling (new SSDS
installations)

30, 180, and 365 days
post-installation

Proficiency air sampling (sub-set of systems)

Beginning 2 years following SSDS
installation

Submission of Corrective Action Plan

Within 30 days of receiving indoor
air sampling results that are greater
than ODH screening levels

SSDS Upgrades

Within 30 days of receiving
validated proficiency air sampling
analytical results
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Indoor air proficiency sample following completion | Within 30 days of completion of

of SSDS Upgrades (if required) system modifications

Provision of analytical results and corresponding Within 30 days of receiving the
evaluation to USEPA following each sampling complete set of final analytical
event results

Final Report summarizing actions completed to Within 60 days of completion of all
comply with AOC work specified in Section VIl of the

AQC (i.e., following completion of
proficiency indoor air sampling for
new SSDS installations)
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